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1. Objectives.

e overall objective of this project is to increase the competitiveness of European tourism by creating 
an innovative transnational tourism product that capitalises the shared value of European UNESCO 
cultural heritage sites and complements national, regional and local policies. erefore 
EUheritageTOUR pretends to: 

• Contribute to the differentiation of the European tourism offer by developing 1 transnational 
tourism product based on UNESCO cultural world heritage sites in Europe. The project 
pretends to develop a touristic product that is attractive and affordable for young tourists, 
competitive in times of the economic crisis and able to enhance the European identity.

• Promote the transnational cultural route to European world heritage sites under the 
paradigm of sustainable tourism.

• Increase the competitiveness of SMEs active in the tourism and cultural sector by raising 
their awareness on the positive effect of cultural routes on SMEs’ competitiveness and 
involving SMEs directly in the transnational tourism product as part of service/product 
providers. 

• Strengthen the managerial and promotional skills of public and private stakeholders in 
charge of the promotion of European UNESCO cultural world heritage sites through the 
implementation of an e-learning course and preparing the transfer of good practices.

• Facilitate and enhance public-private partnerships by fostering and preparing the transfer of 
good practices and providing 1 discussion forum focused on the management, conservation 
and promotion of cultural heritage sites.

• Promote UNESCO cultural heritage as a vehicle for sustainable development in regions in 
crisis by upgrading the skills of young cultural heritage workers to the necessary skills for the 
management and promotion of UNESCO cultural heritage sites in order to increase their 
employability.

• Develop a mobile application for smart phone displaying all the related information on the 
UNESCO cultural heritage sites in real time. 

2. Justification

UNESCO cultural world heritage sites provide an important narrative for historical development in 

Europe and they can serve as foundations for a contemporary European identity. At the same time 

domestic and international visits to the sites have grown rapidly over the past years representing both a 

challenge and opportunity. ese developments require adequate promotional strategies, sustainable 



frameworks and specific management skills that, in line with the UNESCO decision 34COM5F.2, 

promote the cultural world heritage sites in Europe under the paradigm of sustainability. 

Considering that the tourism sector involves both public and private stakeholders, the European 

Commission’s 2010 Communication on tourism (COM (2010)352 final), its rolling implementation 

plan and the Agenda for a sustainable and competitive European tourism (COM (2007)621 final) 

underline that national, regional, local public authorities as well as public and private tourism 

stakeholders have to be involved in order to create a new successful framework for action. In order to 

be able to maintain Europe’s leadership in the world tourism, EUheritageTOUR will contribute to 

developing a new innovative tourism product that can compete in times of the economic crisis.

3. Identification of perceived needs and constraints in the target groups

A framework that enhances sustainable tourism and an effective tourism management that is both in 

line with the UNESCO convention, the UNESCO decision 34COM5F and local/regional and 

national strategies is especially needed for the tourism management of European UNESCO cultural 

world heritage sties. In this respect, progressive strategies, initiatives and policies are existent in 

Europe. However, this existing knowledge is not being capitalized to its full potential due to a lack of 

discussion and exchange platforms that involve both public and private tourism stakeholders and 

facilitate the exchange of knowledge. 

In order for European tourism to be both competitive and sustainable, management skills of both 

public and private tourism stakeholders need to be improved in order to be able to meet high quality 

standards that respond to the new tourism demand in times of the economic crisis. Limited time and 

language skills are possible constraints. EUheritageTOUR will tackle this obstacle by offering an e-

learning course that will be available in each of the project partner’s languages. 

Oen, cultural heritage sites are promoted with a rather local or regional focus without taking into 

account the positive impact on the competitiveness of cultural heritage sites that a transnational 

cultural route can offer. Both public and private stakeholders have to be sensitized on the added value 

that a transnational product can offer and cooperation between these stakeholders has to be enhanced. 

e tourism sector offers great potential for economic growth. UNESCO cultural world heritage sites 

are a niche for promoting a shared cultural heritage that has not been exploited to its full extent and 



therefore offers employment opportunities. Especially in tourism regions in crisis or conversion, this 

sector offers an opportunity. However, cultural heritage workers have to acquire the particular skills in 

order to increase their employability and take advantage of this opportunity.

4. List of target groups with an estimate of the number if direct and indirect 
beneficiaries

e project will focus on the following target groups: 

• Local, regional and national public and private bodies in charge of tourism and culture (such 
as ministries for tourism and culture, tourism organisations, bodies in charge of managing 
cultural world heritage sites, etc.)

• SMEs active in the tourism or cultural sector such as: Travel agencies and tour operators, 
tourism related transport, tourism accommodation, leisure (recreational and cultural 
activities), promotion, cultural event organisers, etc.

• Other cultural or tourism related stakeholders such as associations, institutions, networks or 
working groups (e.g. Heritage Europe-European Association of historic regions and towns, 
European institute of cultural routes, UNESCO chairs Network on Cultural Tourism and 
Development, etc.)

• Young workers skilled in cultural heritage that are seeking for a job in the area of 
management and promotion of UNESCO cultural heritage sites in tourism regions in crisis 
or conversion and need to upgrade their skills.

Indirect target groups will be international and national tourists and citizens, with a special focus on 

young European tourists and citizens (under 35 years). e estimated number of direct beneficiaries 

sums up to 150 persons. 

5. Reasons for the selection of the target groups and activities

In order to stay the world’s number one tourist destination, all tourism stakeholders have to combine 
their efforts and work within a political framework that is both coherent with local, regional and national 
strategies and policies and takes into account the priorities set out in the Europe 2020 Strategy. Areas of 
competence in the tourism sector are often decentralised. It is therefore of importance for the project to 
involve public governmental authorities both at national, regional and local level. The project’s objective 



goes beyond the mere discussion of good practices and pretends to prepare the transfer of good practices. 
To this end, it is necessary to involve the bodies that have the competence to transfer/implement a good 
practice in their territory. One of the target groups are therefore governmental authorities in charge of 
tourism and culture at local, regional and national level. There are different constellations for the 
promotion and management of UNESCO cultural heritage sites that tackle different challenges. These 
success stories contribute to the creation of a transnational tourism product of high quality that 
differentiates European tourism (e.g. conclusions from the 2. meeting of the UNESCO/UNITWIN 
network -Culture, Tourism and Development- recommend the creation of public private partnerships as 
a successful model). To this matter, the project will also target private bodies and other cultural tourism 
stakeholders. The tourism related to UNESCO cultural heritage sites has great potential to boost the 
local economy and employment. However, the workforce needs particular skills in order to effectively 
manage and promote the sites. Therefore, the project also aims to address young workers (under 35 years) 
that are already active in the management and promotion of cultural heritage in tourism regions in crisis 
or conversion and are seeking to upgrade their skills.  The importance of involving SMEs is justified by 
the conclusions of the study “Impact of European cultural Routes on SMEs’ innovation and 
competitiveness” jointly undertaken by the Commission and the Council of Europe, and endorsed by the 
conclusions of the Council of the European Union (competitiveness council) in relation to the Agenda 
for a sustainable and competitive European tourism, 2007. To this end, the project will enhance the 
involvement of SMEs in the project activities, particularly under WP 4. The indirect target group of 
young (under 35 years) European tourists and citizens has been chosen parting from the premise that the 
European youth is the future of Europe. Rising the awareness among young citizens of their own cultural 
heritage, fostering an intercultural exchange and promoting shared values of this cultural heritage under 
the concept of sustainability will contribute most effectively to fostering a greater sense of European 
identity. UNESCO cultural heritage tourism is a market sector that is one of the upcoming sectors with 
great potential among young people. However the offer related to cultural tourism is usually high-
spending tourism. EUheritageTOUR will work in this market niche in order to develop a transnational 
tourism product that is both affordable and attractive to young tourists.

6. Relevance of the project to the target groups

e exchange and preparation of the transfer of good practices among public /private bodies in charge 
of tourism /culture is of great relevance since it will contribute to the improvement of their skills in 
managing and promoting cultural heritage. e creation of a unique transnational product will help 
the target groups to create a critical mass providing single cultural heritage sites with an added value 
and contributing to an improved touristic exploitation of their potential. e improvement and 
upgrading of technical and managerial skills will also increase the target groups’ employability. e 



positive impact on the competitiveness and innovation of cultural routes on SMEs, and thus the 
relevance of this project to this target group, has been proven by the study “Impact of European 
Cultural Routes on SMEs’ innovation and competiveness”. Learning about and appreciating their own 
culture and those of other EU Member States is especially relevant to young European citizens, 
particularly in times of globalisation. 

7. Relevance of the project to the programme

Cultural heritage is widely recognised as a vehicle for cultural identity. By promoting the shared 
cultural heritage, EUheritageTOUR will contribute to a greater sense of European identity. 
EUheritageTOUR will unite cultural heritage sites in initially 7 regions and countries, more partners 
are to be involved during the project development. Hence, the project adopts a clear transnational 
approach and will contribute to strengthen cross-border cooperation. e project will facilitate the 
exchange and preparation of transfer of good practices among these partners which will contribute to 
creating a network of well-prepared tourism stakeholders with improved skills to effectively manage 
and promote the transnational product. e improved skills will increase the workforce’s 
employability. It will also contribute to increase the project’s multiplier effect. Under WP 4 the project 
partners will celebrate local events in which local stakeholders will be involved in order to define the 
tourism product. Under WP 5, the project results will be disseminated in the project partners’ 
territories, contributing to a positive impact on the local community. Furthermore, under WP 3 the 
creation of public private partnerships as a successful model for the promotion and management of 
UNESCO cultural world heritage sites in Europe will be promoted. e transnational route to be 
created will capitalise the shared heritage by promoting the transnational cultural route and will 
provide added value to single heritage sites, and will create a necessary critical mass and help to better 
exploit the sites from a touristic point of view. e project is therefore perfectly in line with the 
programmes objectives and thus relevant. 

8. Relevance of the project to the priorities of the programme

EUheritageTOUR is a cooperation project that actively involves public and private European tourism /

culture stakeholders and will create an innovative and unique transnational tourism product around the 

thematic of UNESCO cultural heritage sites. By doing this, will contribute to the differentiation of 

European tourism. Promoting the exchange and transfer of good practices in relation to the management 



and promotion of UNESCO cultural heritage sites in Europe, the project will capitalise on the shared 

value. The project is therefore perfectly in line with the priorities of the programme. 

9. Detailed description of activities

> WORK PACKAGE I: Coordination and Management

is transversal work package will be led by the Coordinator “X23 Ltd” and pursues the following 

objectives: 

- To guarantee a sound technical and financial management and coordination of the project .
- To organise and follow-up the work among the EUheritageTOUR partners.
- To ensure the coordination and transparency with the DG Industry and Enterprise.
- To ensure the project respects the contractual framework. 

• Activity 1.1: Strategic and technical coordination

e activity will start with the signature of the grant agreement. Day to day management and 

coordination will be held by the usual means of communication (telephone, e-mail and fax) 

and will ensure the development of project activities in line with the plan of action. Relevant 

communications (such as recalling deadlines for the submission of deliverables), new 

developments and announcements will be disseminated by e-mail using a mailing list in order 

to assure that none of the project partners will be le out. 

A Steering Committee will be set up to monitor the project’s progress (milestones and 

deliverables), conduct the quality assessment, and verify the visibility of the project’s results. 

To this end, a midterm and final review will be conducted by the coordinator with the active 

support of all project partners. 

In order to close the work packages successfully and prepare for the next phase, project 

partners will celebrate the following virtual coordination and evaluation meetings: 

• Virtual meeting 1 (April 2013)- WP 2: Stakeholder analysis, selection of the good 

practices for the training course.



• Virtual meeting 2 ( July 2013)- WP 3: Validation of the e-learning course content, 

guidelines on the implementation of the e-learning course and online assessment.

• Virtual meeting 3 (October 2013)- WP4: Validation of the transnational tourism 

product and route.

• Virtual meeting 4 (December 2013)-WP 5: Closing meeting, discussion on the 

extension/replication and of the outcomes and guaranteeing financial sustainability.

In order to keep all project partners informed, the meetings’ minutes will be distributed to all 

participating entities. At all times, the coordinator will ensure a fluid and transparent 

communication with the DG Enterprise and Industry being the main contact point for the 

DG on all aspects. 

• Activity 1.2: Administrative and financial management

is activity will ensure a transparent project management and ensure that the consortium 

fulfils it reporting obligations by delivering the following documents (supporting documents 

such as certificates on expenditure and payment claims will be reviewed by the coordinator 

before submission): 

• 1 interim technical implementation report and financial statements, including a 

consolidated statement and a breakdown between each beneficiary, respectively 6 

months following the starting date of the action. 

• 1 final technical implementation report (including all deliverables) and financial 

statement including a consolidated statement and a breakdown between each 

beneficiary to be handed in within 3 months following the closing date of the action.

Outputs: 1 interim technical implementation report and financial statements, 1 final technical 

implementation report and financial statements, internal midterm review report, 1 internal 

final review report, mailing list, minutes of 3 virtual meetings.

• Activity 1.3 Celebration of a kick-off meeting in Rome (Italy)

X23 Ltd will organise a kick-off meeting in Rome which will ensure that all project partners 

are aware of the plan of action and the related deadlines for the delivery of outputs and 

milestones. To schedule a first face to face contact between the partners at the beginning of the 



project will help to discuss further steps effectively and ensure that all Consortium partners 

will apply the same methodology in order to achieve the common objectives. 

Project partners will decide on the selection criteria for associated project partners (e.g. 

geographical location in relation to the cultural route, type of good practice to be included 

into the project to be included into the project, legal status, etc.), their task and roles and the 

methodology for contacting them.

> WORK PACKAGE II: Stakeholder analysis and Benchmarking

Due to their access to many relevant stakeholders, this work package will be led by the Cyprus 

Tourism Organisation. 

Work package 2 will build a solid foundation for the further development of project activities and will 

be crucial for the project’s impact, multiplier effect and sustainability, since it pretends to achieve the 

following objectives: 

• To widen the partnership in order to create an attractive cross-border transnational route. 

• To identify relevant public and private stakeholders of the tourism/culture sector that can 

contribute good practices or are interested in the adaption of one.

• To detect and engage possible sponsors in order to ensure the project’s financial 

sustainability.

• To set the ground work for work package 3: Exchange and preparation for the transfer of 

good practices.

• Activity 2.1 Identification of additional partners, key stakeholders and sponsors

In order to be attractive to the tourists, the transnational cultural route to be created should be 

coherent and link European UNESCO cultural heritage sites that are both geographically 

close to each other and contribute an added value to the tourism product. us, existing gaps 

in the itinerary should be closed by including additional associated partners in this phase. 

During the project preparation phase, many entities have expressed their interest in 

participating in EUheritageTOUR. Taking advantage of the positive attitude towards the 

projects, these potential partners will be evaluated following the selection criteria. e already 



established contact will facilitate the process of engaging them in the project and will 

contribute to a high European added value. e partners pretend to involve at least 4 

additional partners. By signing a letter of intent (LOI), the associated partners will 

demonstrate their commitment to the project and agree on pursuing the common objectives. 

Additional associated partners will not receive funding, for which their work load will be less 

intensive: they will mainly contribute to work packages 3 and 5. 

e Cyprus Tourism Organisation will coordinate the stakeholder analysis, advising the 

project partners on the methodology to be used and the strategy for contacting and involving 

relevant stakeholders in the project (in the exchange of good practices, the participation in the 

e-learning course, dissemination of project results, etc). To this end, the Cyprus Tourism 

Organisation will develop a brief methodology sheet and will distribute an excel table to the 

partners that will facilitate the collection of stakeholder data. e partners pretend to identify 

at least 120 stakeholders indicating the following data in the list: Name of the entity, contact 

person, contact data, legal status, and potential of stakeholders (contribute or adapt a good 

practice/participation in e-learning course, dissemination, etc.), date of established contact and 

contact person, etc. Furthermore, project partners will identify possible sponsors in order to 

assure the project’s financial sustainability. 

• Activity 2.2 Benchmarking

e previously obtained results from the stakeholder analysis will be useful to effectively 

conduct the Benchmarking analysis. To this end, the project coordinator will elaborate a 

concise methodological guideline on how to carry out the benchmarking. All project partners 

will be provided with an information sheet that should be filled out in English for each of the 

good practices identified. e information sheet will structure the collection of data and assure 

that the same type of information will be available for each good practice identified. 

Project partners will decide on the type of good practices to be collected (e.g. in relation to the 

management of UNESCO cultural world heritage sites, promotion, Public private 

partnerships, etc.). Each partner will gather at least 3 Good Practices and transfer the 

information sheets to the work package coordinator who will classify the information received 

by types of Good Practices (thematic: e.g. creation of Public private partnerships). 



Cyprus Tourism Organisation will lead the celebration of a virtual meeting in which the 

project partners will select the Good Practices (GP) that should be used to create the content 

of the e-learning course. Selection criteria to be kept in mind are the following: relevance of 

the GP to the project and relevant stakeholders, degree of transferability, innovativeness of the 

GP, etc. e information of the good practices collected will be structured by types of themes 

and will be sent to all partners one week before the celebration of the meeting in order for all 

partners to efficiently prepare for the meeting. 

Outputs: Minutes of the kick-off meeting in Rome, increased transnational character by 

including 4 additional project partners and 4 LOIs, methodology sheets (stakeholders analysis 

and Benchmarking), List of 160 identified stakeholders, minutes of the virtual meeting on 

WP2, 24 good practices identified.

> WORK PACKAGE III: Exchange of good practices and preparation for a transfer

e overall objective of this work package is to develop an e-learning course that presents the selected 

thematic good practices under WP 2 in relation to various thematic topics related to cultural heritage 

tourism. e training course is addressed to public and private stakeholders of the tourism and culture 

sector. is work package will be led by Alentejo Tourism, RTO due to their experience in the 

organisation of formation activities in this sector. e WP   pretends to achieve the following 

objectives: 

• To enhance the exchange of good practices and foster the creation of public private 

partnerships.

• To strengthen the management skills of public and private bodies in charge of developing 

thematic tourism products in relation to European cultural world heritage sites.

• To motivate participants of the e-learning course to participate in the project.

• To prepare the transfer of good practices and contribute to the creation of 

EUheritageTOUR tourist destinations with high quality management and promotion 

practices.

• Contribute to increase the competitiveness of European tourism.



e constellation of the partnership has been made taking into account that each of the project 

partners can contribute a good practice or project experience on which the EUheritageTOUR project 

can capitalise and which will be the starting point for this exchange of good practices. 

• X23 Ltd â€” Co-ordinator; Public private partnership as a successful model for the 

promotion of tourism products; Development of teaching and promotional material; 

Technological platform for e-learning course, virtual map, mobile app. and project 

dissemination.

• City of Graz: URBACT experience and results from the project HerO-heritage as 

Opportunity (URBACT): Development of local action plans for the sustainable 

management of historic cities.

• Turismo do Alentejo, Regional Tourism Organisation: Alentejo tourism actively 

participated in defining a Public Use Plan that had the support of a scientific consultant for 

UNESCO. is innovative methodology, applied to Ã‰vora by UNESCO as a pilot 

project, aimed at developing new approaches and methodologies related to policies of 

tourist facilities.

• uartenaire Portugal: Conducted the Study on the definition of World Heritage Route in 

River Douro Basin and the action plan for tourism promotion.

• Cyprus Tourism Organisation: Experience and results from the project CYCLO-Local 

Opportunities for sustainable mobility and tourism development (programme MED).

• Tourism Flanders: International marketing plan for Flanders including the UNESCO 

cultural world heritage sites.

• Activity 3.1: Elaboration of an e-learning course and e-learning platform

Based on the good practices that have been selected under WP 2 Tourism Alentejo, RTO will 

be in charge of developing the content of the e-learning course. e rest of the project partners 

will contribute suggestions and recommendations. 

e modules elaborated are addressed to both public and private stakeholders of the tourism 

sector. Module 6 particularly addresses young workers active in the promotion and 

management of cultural heritage in tourism regions in crisis or conversion that seek to upgrade 

their skills. 

e e-learning course will consist in a e-learning kit  (composed by several files in pdf format) 

including links to relevant multimedia files (e.g.websites, pdf, audio, video, photos) and could 



consist of the following modules (indicative list that will depend on the type of good practices 

gathered under WP 2): 

• MODULE 1: PPP as a successful concept for the promotion of cultural heritage. 

• MODULE 2: Sustainable Management of UNESCO cultural heritage sites.

• MODULE 3: Innovative and customised services in relation to cultural heritage and 

attractive to young tourists.

• MODULE 4: Effective promotion of UNESCO cultural world heritage sites 

involving SMEs or other private agents by developing a marketing plan for tourism 

products.

• MODULE 5: Increasing the attractiveness of UNESCO cultural world heritage sites 

to young tourists.

• MODULE 6: Key skills for the management and promotion of European 

UNESCO cultural world heritage sites.

e course will adapt the form of guidelines on what to keep in mind if implementing the 

good practice and what conditions/starting situation is necessary for a successful 

implementation. Each module will clearly identify the success factors of the good practices 

that this module includes. is will help the participants of the e-learning course to better 

evaluate the degree of transferability of the good practice for a possible transfer to their own 

country/region/city.  Taking into account that language skills might be a constraint to achieve 

the full potential of the multiplier effect, project partners will translate the content of the e-

learning kit to their official language. e e-learning course will have an adequate duration, 

taking into account the limited time availability of public and private stakeholders. is will 

facilitate the participation of a larger number of stakeholders and increase the project’s impact. 

For those participants who wish to learn more about a specific good practice, activity 3.3 will 

provide further and personalised assessment. In order to constantly improve this activity, 

participants of the e-learning course and the online assessment will be asked to fill in an 

evaluation questionnaire. e content of the e-learning course will be integrated into the e-

learning platform based on open source soware (e.Form) which will be developed by X23, 

expert in the development of e-learning activities related to cultural heritage.) e platform 

will include a discussion forum allowing access to the participants of the e-learning course. 



• Activity 3.2: Dissemination and implementation of the e-learning course

Each project partner will be responsible of the dissemination of the e-learning course in their 

own region in order to inform the target group. erefore, stakeholders identified under WP 2 

will be contacted by e-mail and/or telephone.  For each participating country represented by 

EUheritageTOUR partners, a number of 15 participants will be admitted (Total of 120 

participants). e participation of women and young stakeholders (age under 35) will be 

promoted particularly. 

e e-learning course will be celebrated in a time period that is coherent with the countries 

business calendar. e course will be accessible during a period of 4 weeks in order to consider 

a time span large enough to finish the course, respecting a limited daily availability of the 

participants. e content will aerwards be available for download on the project’s website. 

ere will be a discussion forum in English to foster intercultural exchange on the different 

good practices and experiences with the same challenges. is forum will be moderated by the 

coordinator of this work package. In addition to this, each project partner will be responsible 

to moderate a discussion forum in their own language. e forums will be accessible during the 

implementation of the e-learning course. 

• Activity 3.3: Preparation for a transfer of good practices

For those participants of the e-learning course that are interested in deepening their 

knowledge of a specific good practice, all project partners will offer a personalised online 

assessment (via skype conference or e-mail, either in English or their own language). is 

activity will allow analysing specific local/regional or cultural conditions that have to be taken 

into account when exploring the transfer of a good practice. Participants will be asked to fill in 

a short evaluation questionnaire subsequently to the assessment in order to guarantee an on-

going improvement.

Outputs: 1 e-learning platform, 1 discussion forum, 1 e-learning course, 120 public and private 

partners with improved skills, 8 online assessments carried out, 8 good practices prepared for 

transfer, evaluation questionnaires.



> WORK PACKAGE IV: Development of a transnational cultural tourism product: 

EUheritageTOUR

is work package will be led by uartenaire Portugal, due to its experience related to the 

Study for the definition of World Heritage Route for the Douro River Basin. e work 

package pursues the following objectives: 

• To enhance the added value of a transnational cultural EUheritageTOUR on single 

European heritage sites.

• To ensure the creation of an innovative high quality tourism product able to attract 

young tourists in times of the economic crisis.

• To enhance a better exploitation of cultural heritage in a touristic point of view, 

involving the local community and fostering the positive effect of cultural routes on 

the competitiveness of SMEs. 

• Activity 4.1 Definition of the transnational tourism product based on cultural heritage

In a virtual project meeting, partners will define the common characteristics of the tourism 

product to be developed. erefore, common characteristic and types of services offered 

around the thematic of UNESCO cultural world heritage sites included in the transnational 

route will be agreed on. Keeping in mind that the transnational tourism product addresses 

young people with a limited budget, the project partners will define common characteristics in 

relation to: 

• Type of affordable accommodation that foster intercultural encounters (e.g. hostels 

close to the sites).

• Type of sustainable transport at the location (e.g. rentable bikes).

• Types of services offered (e.g. local gastronomy of a certain pricing rate).

• Types of related cultural/leisure activities attractive to young tourists (e.g. day trips to 

close UNESCO cultural world heritage sites, cultural festivals, etc.), Etc.

Each participating country will organise a workshop to which local stakeholders (SMEs, 

public/private stakeholders of the tourism and culture sector, youth associations, cultural 

NGOs, etc.) that provide products/services that comply with the selected common criteria. 

ey will contribute to the definition of the services offered in relation to the destination. e 



participation of SMEs will be particularly enhanced. Participants will be asked to fill in an 

evaluation questionnaire to assure the quality standards applied to the event. 

In order to be able to promote the transnational tourism product under a common visual 

identity, the project coordinator will elaborate a logo and a template for displaying the local 

services offered in relation to each destination of the transnational cultural tour online. Project 

partners will provide the necessary information to prepare the EUheritageTOUR Factsheets, 

containing information on the description and history of the UNESCO cultural world 

heritage sites included. e EUheritageTOUR Factsheets will be accessible online. 

• Activity 4.2 Promotion of the transnational tourism product

X23 will collect the information sheets from the initial project partners and the additional 

project partners. Taking into account the additional associated partners of the project, the 

itinerary will be defined by all project partners and shall be reflected in form of a coherent 

itinerary in a virtual map (google) that will be included into the project website (WP5). Icons 

will indicate the destinations included. e information sheets developed under activity 4.1 

will be accessible under the same section and give information of each of the destinations 

included in the cultural route and the related products and services offered. 

X23 will develop a mobile application (for smart phones) that will show the target group of 

young tourist all related information to the destinations in real time, (e.g. close hostels, 

sustainable transport, restaurants of a certain pricing rate, etc.) enhancing enriched contents 

and services. e application can be downloaded free of charge from the project’s website 

during the project duration. At the end of the project duration the mobile app can be 

downloaded from the project’s website for a small price, ensuring the project’s financial 

sustainability. X23 Ltd will develop a Tour guide in pdf format giving information on each of 

the included destinations and the related services. e guide will be translated by the initial 

project partners to their official language and distributed among the relevant stakeholders. e 

guide will also be available for download on the project’s website. 

Outputs: Celebration of 7 local workshops with a total of 120 public and private participants 

(of which at least 40 will be SMEs), Evaluation questionnaires, 1 visual identity, 1 virtual map,

1 mobile application, 1 digital Tour Guide.



> WORK PACKAGE V: Communication and dissemination

is work package will be led by Tourism Flanders, making use of their broad experience in the 

effective promotion of tourism products and their access to relevant networks. e work package will 

pretend to achieve the following objectives: 

• To ensure communication on the project’s activities on an ongoing basis, both to network 

partners and to relevant stakeholders outside the network. 

• To ensure dissemination of the project’s results and findings, both among project partners 

and beyond, to the wider community of relevant stakeholders. 

• To guarantee the visibility of the co-financing of the European Union (Co-funding of the 

European Union will be duly mentioned in all project publications and products).

• Activity 5.1: Elaboration and implementation of a Communication and Dissemination Plan

Tourism Flanders will elaborate a Communication and Dissemination Plan that will take into 
account the following aspects: Definition of target groups, strategy for effectively reaching the 
target groups, synergies with similar projects, definition of responsibilities and tasks of each 
partner, project identity and key messages, communication material and its dissemination, 
press releases, final local dissemination events, internal communication procedures. Project 
partners will actively contact similar projects in order to study the possibility of creating 
synergies. Already identified relevant projects are the following ones: 

• NetHeritage: http://www.netheritage.eu/
• Cultural heritage-a challenge for Europe: http://www.heritageportal.eu/
• Digital cultural heritage network: http://www.dc-net.org/
• MyEurope and its cultural heritage through pictures: http://myeurope.eun.org/ww/

en/pub/myeurope/home/news/photo_reportages/heritage.htm

Each project partner will keep track of the communication activities carried out by themselves. 
As part of the midterm review, the progress of the implementation plan will be evaluated in 
order to allow adopting possible corrective measure that ensure the highest visibility of the 
project’s activities and results possible. 

http://www.netheritage.eu/
http://www.netheritage.eu/
http://www.heritageportal.eu/
http://www.heritageportal.eu/
http://www.dc-net.org/
http://www.dc-net.org/
http://myeurope.eun.org/ww/en/pub/myeurope/home/news/photo_reportages/heritage.htm
http://myeurope.eun.org/ww/en/pub/myeurope/home/news/photo_reportages/heritage.htm
http://myeurope.eun.org/ww/en/pub/myeurope/home/news/photo_reportages/heritage.htm
http://myeurope.eun.org/ww/en/pub/myeurope/home/news/photo_reportages/heritage.htm


• Activity 5.2: Creation of a website for the project and a periodic newsletter

As means of communication and dissemination, X23 will create a website for the project that 

will include the following sections: objectives and activities of the project, project partners, e-

learning course, news section, virtual map of the EUheritageTOUR including information on 

the tourism product created. e National Office for Tourism of Flanders will create a digital 

newsletter in English that will be distributed every 4 months. 

• Activity 5.3 Organisation of local dissemination events

EUheritageTOUR pretends not only to achieve a high impact at European level, but assure 

also that the local communities benefit from the project. To this end, 4 local dissemination 

events will be organised at the end of the project in Spain, Portugal, Cyprus and Belgium 

addressing the following target groups: 

• Relevant public and private stakeholders (SMEs in the tourism sector, public 
decision makers, public and private stakeholders active in the tourism or cultural 
sector, research centres,  etc) in order to capitalise the project results.

• Possible sponsors in order to ensure the project’s financial sustainability aer the co-
financing period.

• General public with a special focus on young Europeans and their representatives 
(youth organisations, etc) in order to inform about the transnational tourism 
product and promote the European cultural heritage and identity among them.

SUPPORT: In order to disseminate the project results and the transnational tourism product 

developed at European level, the project will collaborate with the following regional, national 

and transnational networks that the partners participate in: 

• Heritage Europe. European Association of historic regions and towns (City of Graz 
is a member) http://www.historic-towns.org/

• European Travel Committee, its member are the 33 National tourism organisations 
of Europe (Tourism Flanders and Cyprus Tourism Organisation are members): 
http://www.etc-corporate.org/

• Network of European Regions for a sustainable and competitive tourism 
(NeCStour): www.necstour.eu:   (as tourism regional authority, Alentejo Tourism 
provide support to CCDR Alentejo, who is a member)

http://www.historic-towns.org/
http://www.historic-towns.org/
http://www.etc-corporate.org/
http://www.etc-corporate.org/
http://www.necstour.eu/
http://www.necstour.eu/


• ISG-Internationales StÃ¤dteforum Graz (international City forum Graz, http://
www.staedteforum.at/Home2.htm) is a network that consists of over 72 members 
(historic cities and regions, related institutions). e project activities and results will 
be published by the city of Graz in the ISG magazine. 

• Network of foreign offices: Tourism Flanders and the Cyprus Tourism Organisation 
dispose of a network of offices in other European countries that are a perfect 
dissemination channel

Outputs: 1 communication plan, 16 press notes, 3 newsletters, 1 article published in the 

magazine “Internatioanl city forum Graz”-Internationales StÃ¤dteforum Graz), celebration of 

4 local dissemination events in which 200 stakeholders will attend.

10. Methodology 

Methods for implementation and reasons for the implementation

In order to work efficiently in the partnership, a Steering Committee will be set up that will be 

composed as follows:

 

• 1 project coordinator (X23 Ltd).

• 1 communication officer (National Tourism Office of Flanders).

• 6 Steering Advisers (1 per each entity of the rest of the partners).

e Steering Committee will have regular virtual meetings (coordination meetings-WP1) and carry 

out monitoring and evaluation activities in order to detect obstacles to the correct project 

development in time. If applicable, project partners will decide jointly on the adequate corrective 

measures. Each partner of the Consortium will designate one representative that will have one vote.

e setting up of a Steering Committee will not only contribute to a sound management and the 

achievement of the expected results, but will also reinforce the transnational cooperation experience 

by establishing a joint and active participation of all partners of the Consortium.

e project will promote the EUheritageTOUR as a form of sustainable tourism. us, all project 

activities are conceived in line with this objective, ensuring a low carbon footprint and, in times of a 

http://www.staedteforum.at/Home2.htm
http://www.staedteforum.at/Home2.htm
http://www.staedteforum.at/Home2.htm
http://www.staedteforum.at/Home2.htm


digital economy, actively reducing paper waste: In this sense, the partnership has decided to reduce 

travel activities to the necessary minimum and organise virtual coordination meetings instead of face 

to face meetings. Furthermore, the stakeholder analysis will be conducted via e-mail, telephone and 

virtual meetings whenever possible in order to reduce CO2 emission of unnecessary displacements. 

e project’s outputs (Training material for the e-learning course, Tour Guide, Newsletter) will be 

published in digital version in order to avoid paper waste.

e mobile app has been chosen as dissemination device since smart phones are especially used by the 

target group of young tourist. It therefore contributes to effectively reaching the target group and 

increasing the project’s impact. e training course will be delivered as an e-learning course in order to 

offer a 24 h available learning and discussion platform that adjusts to the stakeholder’s timely 

availability.

Recognising the importance of involving the local community in the definition of the transnational 

product, project partners will organise local workshops under WP 4. e face to face contact and the 

composition of both public and private stakeholders will contribute to an efficient and dynamic 

working method that will help to increase the products innovativeness.

In this sense, the partnership has decided on celebrating several local dissemination events rather than 

to celebrate one transnational event. is methodology will take into account cultural aspects 

allowing that the local events will be organised in the specific local manner, and thus able to reach the 

desired target groups directly. e promotion of the transnational tourism product on local level will 

have a positive effect on both domestic and international tourism, have a positive effect on the local 

economy and contribute to reinforce cultural awareness of citizens own cultural heritage and a 

European identity. On the other hand, this will also contribute to a reduction of the project budget on 

travel costs.

11. How the project pretends to build on a previous project or previous 
activities

Project experiences and results from the following project will be capitalised: HerO-Heriatage as 
Opportunity (URBACT Programme). Euheritage will capitalise the results and the HerO- project 
experience in the framework of WP 2 and 3 for the detection of good practices and the elaboration of 
the e-learning course. CYCLO-local opportunities for sustainable mobility and tourism development: 



the project results and experience will be capitalised under WP4 by integrating the experience of 
bycicles as a sustainable vehicle.

12. Procedures for internal evaluation

Internal evaluation and monitoring procedures will be conducted by the Steering Committee.

During each coordination meeting, the outcomes of the monitoring and evaluation activities will be 

reviewed. e implementation of the e-learning course (WP3), the online assessment (WP3) and the 

organisation of workshops with local stakeholders (WP4) will be assessed with evaluation 

questionnaires by the participants. Additionally, the Consortium will carry out a midterm and final 

review which will be led by the Coordinator and supported by active contributions of all partners. 

e midterm review will verify the correct development of the project according to the plan of action 

and will assure that the expected results will be achieved by the end of the project duration. e 

indicators and means for verification of achieving the expected results are outlined below:

Work package Expected results Indicator
Sources of 

information of the 
indicator

WP1
Sources of information 
of the indicator

Deliverables are 
submitted on time

1 Midterm review, 1 
final review, 2 minutes 
of virtual 
coordination 
meetings, 1 mailing 
list

WP2

Increased 
transnational 
character and creation 
of a critical mass for 
destinations and 
related services

Inclusion of 4 
additional partners

4 signed letters of 
intent

WP2 Solid knowledge of 
potential stakeholders

160 stakeholders 
identified

List of identified 
stakeholders

WP2 Improved knowledge of 
existing GP in Europe

24 Good practices 
identified

Information sheets



Work package Expected results Indicator
Sources of 

information of the 
indicator

WP3

Improved skills of 
public and private 
stakeholders and 
increased 
employability

120 private and public 
stakeholders with 
improved skills, 
among them 20 young 
workers

List of participants of 
the e-learning course, 
evaluation 
questionnaires

WP3

Increased quality of 
European tourism 
destinations related to 
UNESCO cultural 
heritage

8 good practices 
prepared for transfer, 
8 online assessments

Evaluation 
questionnaires

WP4

Intensified 
cooperation between 
public and private 
stakeholders for 
sustainable tourism 
development

120 public and private 
stakeholders 
participating in local 
workshops

List of participants; 
Evaluation 
questionnaires

WP4

Increased involvement 
of SMEs in the 
development and 
promotion of the 
transnational tourism 
product

25 SMEs participating 
in the local workshops

List of participants; 
Evaluation 
questionnaires

WP4
Positive effect of the 
transnational cultural 
route on SMEs

At least 16 SMEs will 
participate in the final 
transnational 
product .SMEs will 
benefit from at least 
3% more webhits

Virtual Map and 
information sheets, 
evaluation 
questionnaires

WP4

Improved exploitation 
of the shared heritage 
as a transnational 
tourism product and 
differentiation of the 
tourism offer thanks 
to the creation of a 
unique innovative 
transnational route

1 Visual identity, 200 
visits to the virtual 
map, 200 downloads 
of the Tour Guide

Website statistics, 
midterm/final review



Work package Expected results Indicator
Sources of 

information of the 
indicator

WP5

Increased visibility of 
the project’s activities, 
results and the 
European Union’s 
funding

1 communication 
plan, 16 press notes, 
200 visits to the 
project’s website, 3 
newsletters sent to 
240 stakeholders

Midterm review, Final 
review, Project 
Website statistics

WP5
Increased awareness of 
the own and shared 
cultural heritage

200 participants in 
local dissemination 
events

List of participants, 
evaluation 
questionnaires

 

13. Level of involvement and activity of other participants in the project

e Institute for Archeological and Monumental Heritage of the Italian National Research Council 

(IBAM-CRN) will support the project by revising the content of Module 2: “Sustainable 

management of UNESCO heritage sites” and contributing their expert knowledge in order to ensure 

the high quality of the e-learning course. One of IBAM-CRN’s employees has been nominated 

UNESCO consultant, which underlines the entities expertise in this field. 

14. Role of each participant 

e tasks and responsibilities have been assigned in accordance to the project partner’s expertise: 

• X23 Ltd will lead the Work Package 1- Coordination and Management and will be in 
charge of organising the kick-off meeting in Rome. Under WP4 X23 Ltd will be 
responsible for creating a visual identity, organise a local stakeholder event at regional 
level and will publish the Tour Guide in digital format. X23 Ltd will organise a 
dissemination event at regional level under WP 5 and will actively participate in the 
rest of the activities. X23 will be in charge of developing and hosting the e-learning 
platform and discussion forum under WP 3. Under WP 4 the partner will be 



responsible for developing the virtual map and mobile application and will organise a 
local stakeholder event. Under WP5, X23 will be in charge of developing the project’s 
website. e partner will actively participate in the rest of the project activities.

• e Cyprus Tourism Organisation (National Governmental Tourism Authority) will 
lead Work Package 2- Stakeholder Analysis and Benchmarking and will be in charge of 
developing a methodological sheet, stakeholder excel sheet, the collection and 
structuring of the information and the moderation of the virtual coordination 
meeting. Under WP 3, the partner will organise a local stakeholder event. In the 
framework of WP 5, the partner will organise a local dissemination event. e partner 
will actively participate in the rest of the activities.

• Alentejo Tourism, Regional Tourism Organisation (Regional Governmental Tourism 
Authority) will lead Work Package 3- Exchange of Good Practices and preparation for 
transfer of Good Practices. e partner will be in charge of developing a 
methodological sheet, develop the content of the e-learning course and coordinate its 
implementation. Under WP 5 the partner will organise a dissemination event   for 
Portuguese stakeholders. e partner will actively participate in the rest of the 
activities.

• uartenaire Portugal will lead the Work Package 4- Development of a transnational 
cultural tourism product: EUheritageTOUR and organise a stakeholder event for 
Portuguese stakeholders. e partner will actively participate in the rest of the 
activities.

• e National Tourism Office of Flanders (Governmental Tourism Auhtority) will lead 
Work Package V-Communication and Dissemination and develop the communication 
plan, a periodic digital newsletter and organise a local dissemination event.   Under 
WP4 the partner will organise a local stakeholder event. e partner will actively 
participate in the rest of the activities.

• e city of Graz will organise a local stakeholder event under WP 4 and contribute to 
WP5 by publishing an article in the ISG magazine   (international city forum Graz 
Magazine, forum for historic cities and communities) and by organising a local 
dissemination event. e partner will actively participate in the rest of the activities. 



15. Team proposed for implementation of the project

e team proposed for implementation will be composed of internal staff of the partner’s 

organisations, each and every one of them disposing of broad experience in the promotion/

management/conservation of UNESCO cultural heritage sites. e team will be composed as 

follows: 

• X23 Ltd

◦ Giuseppe Lquidara, PhD, as Project Manager. In charge of the 
directing management and technical staffs for the following European 
projects: HEUREKA CIP (ICT PSP Call 6) e.PASSPORT 
NETWORK Media 2007

◦ Dr. Marika Mazzi Boém, Chief Communication Officer in charge of 
the management of the following European projects: HEUREKA CIP 
(ICT PSP Call 6),   e.PASSPORT NETWORK (EAC), Media 2007 
(EACEA) and e.2Skills+ (EAC).

◦ Dr. Ivaylo Botyov Nikolov, as Project Officer leading engineering and 
development team.

◦ Dr. Federica Marano, as Project Officer leading the Research area 

• City of Graz

◦ Dr. Gerhard Ablasser, as Project Manager with 35 years of experience 
in European Programmes and international Cooperation Unit.

• Alentejo Tourism, RTO

• Cyprus Tourism Organisation

◦ Dr. Maria Socratous, as Tourist Officer. In charge of several projects 
concerning internal tourism, religious tourism and projects funded the 
Structural Funds of the European Union such as Promotion of Rural 
Tourism and Wine Routes. In charge of smaller projects funded by the 



EU such as State Aid, Interreg, Archimed. Representative of the CTO 
in the European Office of Cyprus.

• Tourism Flanders

◦ A person will be engaged specifically for the management of the 
project. e selected person will be expert in communication strategies, 
as Tourism Flanders will lead the WP5 ”Communication and 
Dissemination”.   

• uartenaire Portugal

◦ Dr. Carla Melo, Project Officer. Coordination of Tourism projects, 
participation on several Strategic Planning and Scenario Planning, 
studies and projects.

◦ Dr. Elisa Babo, Project Coordination. Coordination and participation 
in projects primarily in the areas of cultural projects and policies, urban 
policies and strategic planning.

◦ Dr. José Julio Rodrigues Portugal, Project Officer. Coordinator 
Consultant in the area of culture. Experience in coordination, design 
and development of studies and projects in the areas of culture and 
heritage.

◦ Dr. Pedro Alexandre Santos Coelho Granjo uintela, Project 
Officer. Participation in projects primarily in the areas of culture and 
heritage, tourism, urban and regional strategic planning, regional 
development, and social assessments.

16. Duration and plan of action [See the GANTT Chart attached]



17. Estimated impact on target groups

> e situation of the target groups

• Public stakeholders

Public stakeholders will increase their transnational contacts to experts that are active in the 
management and promotion of cultural world heritage sites. e project will thus not only 
improve their situation by facilitating networking activities and enhancing the exchange of 
good practices between experts, it will also improve their understanding of different 
approaches to the same challenge and thus widen their perspectives. In line with the 
recommendations set out in the study “Impact of European Cultural routes on SME’s 
innovation and competitiveness” (jointly undertaken by the Commission and Council of 
Europe), the project will involve all main stakeholders and improve their Network 
governance. 

• Young workers active in the cultural heritage sector

e employability of this target group will be improved by increasing their technical and 
managerial skills. 

• Private stakeholders, in particular SMEs

Transnational cultural routes provide markets for SMEs products and improve their 
international networking by facilitating the contact to both public and private stakeholders. 
e exchange and possible transfer of innovative approaches (innovative marketing, product 
innovation, etc) will increase SMEs competitiveness. By being integrated as one of the 
service/ product providers of the transnational tourism product, SMEs benefit from the 
joint promotion of the product by presenting themselves at international level. e creation 
of a critical mass will help them to benefit from positive effects on the local economy. E.g. it 
is expected that SMEs will benefit from an increase of webhits of their websites. 

• Young tourists (age under 35)

For developing a European identity that can contribute to a smart growth of an intercultural 
understanding, it is important to be aware of the own cultural heritage, learn about the 
cultural heritage of other European regions and understand the shared heritage (Following 



the UNESCO slogan “World heritage-a gi from the past to the future”). e project will 
enable young tourists to do this, by offering them a unique transnational tourism product. 

> e managerial and technical skills of the target groups or the participants

One of the main results of the project will be the improvement of technical and 
management skills of the target groups. is will be achieved by the implementation of the e-
learning course and online assessment   that are addressed to both public and private 
stakeholders of the tourism and cultural sector. Since the project partners themselves belong 
to the types of target groups, they have a deep insight into the needs and constraints for 
achieving a sustainable tourism management and promotion of European UNESCO 
cultural world heritage sites. e development of the e-learning course will thus be tailor-
made to the target groups’ needs and will hence ensure the highest impact possible. More 
than 120 public and private European stakeholders will benefit from the e-learning course 
and will have the chance to deepen their knowledge through personalised online assessment 
in which particular aspects (cultural backgrounds, local situations, etc.) will be taken into 
account (WP3). One particular module will be addressed specifically to young workers in 
the cultural heritage sector of tourism regions in crisis or conversion and will contribute to 
the upgrading of their skills in relation to the management and promotion of European 
UNESCO cultural heritage sites.

e discussion forums will help to foster a transnational exchange of experiences and good 
practices (WP3), better exploiting the existing technical and managerial knowledge in 
Europe that has helped to design successful proven good practices (management of 
knowledge). Furthermore, local collaborations will be enhanced by bringing together local 
public and private stakeholders under the local workshops of WP4. Over 120 participants 
will benefit from it.

e organisation of these workshops will foster the interaction between public and private 
stakeholders and will contribute to a dynamic common learning process increasing technical 
and managerial skills of the participants. It will also sensitise both public and private 
stakeholders of the positive effect that transnational cultural routes can have on the local 
economy and underline the positive effect that involving private stakeholders in 
development strategies can imply.



18. Publications and other outputs

e project will produce the following publications and outputs: 

Work Package I: Coordination and Management

• 1 interim technical implementation report and financial statements, 1 final technical 
implementation report and financial statements, internal midterm review report, 1 internal 
final review report, 1 mailing list, minutes of 3 virtual meetings.

Work Package II: Stakeholder analysis and Benchmarking

• Minutes of the kick-off meeting in Rome, 4 letter of intent of new partners, 2 methodology 
sheets (stakeholders analysis and Benchmarking), List of 160 identified stakeholders, 
minutes of the virtual meeting on WP2, 24 good practices identified.

Work package III: Exchange of good practices and preparation for a transfer

• 1 e-learning platform, 1 discussion forum, 1 e-learning course, 120 public and private 
partners with improved skills, 8 good practices prepared for transfer, evaluation 
questionnaires.

Work package IV: Development of a transnational cultural tourism product: EUheritageTOUR

• Celebration of 7 local workshops with a total of 120 public and private participants (of 
which at least 40 will be SMEs), Evaluation questionnaires, 1 visual identity, 1 virtual map, 1 
mobile application, 1 digital Tour Guide.

Work Package V: Communication and Dissemination

• 1 communication plan, 16 press notes, 3 newsletters, 1 article published in the magazine 
“Internatioanl city forum Graz”-Internationales StÃ¤dteforum Graz), celebration of 4 local 
dissemination events in which 200 stakeholders will attend.



19. Multiplier effects

During the whole project duration, partners will provide useful information of the project’s activities 
and results and raise awareness of the existence of these results. To this end, project partners will 
generate interaction and publicity for project activities and results from the beginning and throughout 
the project duration. From the beginning, in the framework of the stakeholder analysis (WP2), all 
project partners will take an active role in spreading project results to their own existing contacts, 
spheres, countries and networks that they are part of. is will stimulate new contacts to potential end 
users. Communication and dissemination activities (WP5) will be on-going actions that will ensure 
the visibility and awareness raising on the existing knowledge and results during the whole project 
duration. 

In Europe, there are 342 classified UNESCO cultural world heritage sites in 34 EU Member states/
candidate/potential candidate and acceding countries to which the project’s outcomes can be 
extended and transferred. e results that the project EUheritageTOUR will produce are replicable to 
these sites. e good practices selected for the e-learning course will specifically take into account the 
degree of transferability of the selected good practices to other regions/countries. By implementing 
the e-learning course and the online assessment (WP3) project partners will foster this transfer and 
the replication of project results and enhance the high potential for extending the project’s outcomes.

Furthermore, the methodology used for this project is completely replicable to other sectors (e.g. 
industrial heritage) and for the creation of other European or even national and regional cultural 
routes. e e-learning course and the personalised online assessment will actively support the 
replication of the project’s methodology, outcomes and results. Furthermore, the implication of 
stakeholders from all relevant related sectors and with different legal forms will foster the multiplier 
effect by offering a wide range of possible transfers to other sectors and themes.

In this sense, during the last coordination meeting between partners will focus on assessing and 
studying possibilities for continuing and extending the project and/or replication possibilities to other 
sectors/themes/etc.

Furthermore, the project will profit from the results and experiences gained from prior European 
cooperation projects, such as the project “HerO-heritage as an opportunity” (URBACT programme) 
and the project CYCLO-local opportunities for sustainable mobility and tourism development 
(MED programme). EUheritageTOUR will capitalise on these projects and the taking up of prior 
project results will increase the multiplier effect of these actions and increase the impact of these EU-
financed projects.

Add to this, that several of the project partners have participated in a prior submission of project 
proposals (X23 Ltd) and/or are members of the several networks (Cyprus Tourism Organisation, 
Flanders Tourism). e cooperation of these partners in the present project is, by itself, a multiplier 



effect of the previous cooperation experience. is successful history gives a solid foundation for the 
future collaboration under EUheritageTOUR.

20. Sustainability

e Consortium has been established under high quality criteria. Each project partner disposes of at 

least one UNESCO cultural heritage site in their region and has broad experience in the promotion/

management/conservation/research about these sites: 

• City of Graz: Promotion, management and Conservation of the Historic Centre of Graz.

• X23: close cooperation with Italian National Research Council â€“ e

Institute for Archaeological and Monumental Heritage (CNR-IBAM).

• Cyprus Tourism Organisation: Promotion of Pahpos, Painted churches in the Troodos 

Region, Choirokoitia.

• Tourism Flanders: Promotion of Flemish BÃ©guinages, La Grand-Place (Brussels) , Historic 

Centre of Brugge, Major Town Houses of the Architect Victor Horta (Brussels), Plantin-

Moretus House-Workshops-Museum Complex, Stoclet House. 

• uartenaire Portugal: Involved in studies and definition of cultural routes and promotion 

strategries related to : Historic Centre of Oporto, Historic centre of GuimarÃ£es, Alto 

Douro wine region. 

• Alentejo Tourism, RTO: Promotion of Historic Centre of Ã‰vora and Garrison Border 

Town of Elvas and its Fortifications.

All project partners share the common objective of promoting the cultural heritage sites in their 

region/country under a paradigm of sustainable tourism and the majority of the partners are directly 

in charge of this task in their corresponding region. Hence, these partners have the competence to 

implement the good practices exchanged and to apply the lessons. Project activities will have a direct 

effect on the improvement of the related skills for the management and promotion of the sites, which 

are on-going core activities of the project partners. In this sense, the project’s results will have a long-

lasting impact since the improved abilities will be used for long aer the project’s duration. Hence, 
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there will be “local ownership” of the project’s outcomes.  e project is in line with and complements 

the following local/regional and national policies and strategies of the participating countries: 

Portugal: e current National Strategic Plan for Tourism (“Plano estratÃ©gico nacional do 
turismo”) specifically identifies the Region of Alentejo and the NUT III Douro with their 
corresponding UNESCO cultural heritage sites as touristic poles to be specifically promoted under 
the strategy.  EUheritageTOUR will contribute to achieving the objectives set out in the regional 
Operational Plan “Alentejo Tourism” by promoting the UNESCO cultural world heritage sites and by 
enhancing sustainable tourism. Additionally, it will complement the operation “Alentejo Heritage of 
Time” that Alentejo Tourism, RTO pretends to implement. Likewise, EUheritageTOUR will 
reinforce the Douro Valley Tourism Development Plan 2007-2013 and the PROVERE Douro 
Vinhaterio Action Plan. e strategies aim at improving the efficiency levels of stakeholders in the 
tourism sector by adding value to their assets and competences. 

Italy: EUheritageTOUR will contribute to the “National Strategy to enhance the development of 
tourism in Italy” by increasing managerial and technical skills of the workforce in the tourism and 
cultural sector. 

Cyprus: e project will reinforce the Cyprus tourism plan 2011-2015 that promotes the sustainable 
tourism development in Cyprus while the promotion of the cultural heritage is one of the main pillars. 
EUheritageTOUR will also contribute to the objective of promoting professionalism among tourist 
service providers through the continuous upgrading of the knowledge, skills and abilities of the people 
working in the tourism industry.

Belgium: EUheritageTOUR will complement the international marketing Plan for the promotion of 
Flanders (developed by Tourism Flanders) which underlines the promotion of the cultural heritage 
sites as one of the main pillars. e project is also in line with the local strategies of the cities Bruges, 
Antwerp and Brussels which include the promotion of the UNESCO cultural world heritage sites. 

Spain: EUheritageTOUR will contribute to achieve the objectives set out in the National Integrated 

Tourism Plan 2012-2015 (“Plan Nacional e Integral de Turismo 2012-2015”) that identifies the 

tourism sector as a potential economic driver that can help Spain to overcome the economic crisis. In 

concrete, EUheritageTOUR will contribute to the objectives of increasing the skills of employees in 

the tourism sector, enhancing the connections with other European countries, promoting the cultural 

heritage and enhancing a sustainable tourism.

Furthermore, EUheritageTOUR contributes to the local tourism strategy of the city of Madrid 

2012-2015 (“Plan estratÃ©gico de turismo. Ciudad de Madrid 2012-2015). e plan pursues the 



objective to promote the “grand area of Madrid” by including the UNESCO cultural heritage sites 

(among them Aranjuez cultural Landscape) as part of the touristic destination Madrid. Hence, the 

project is based on a solid political supportive background that will ensure the project’s political 

sustainability. Furthermore, EUheritageTOUR enhances the exchange of good practices and 

experiences that will improve skills among political decision makers and can contribute to the 

development of new strategies and policies.  e project’s financial sustainability will be assured by the 

following activities: At the end of the project duration, the mobile application developed under WP 4 

will be available for download from the project’s website for a small price. Furthermore, during the last 

coordination meeting, project partners will discuss national and European Programmes to which an 

extension of the project could be presented. Additionally, in the framework of WP2 project partners 

will identify possible sponsors that can contribute to the project’s funding. is will ensure the 

project’s financial sustainability.
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